

Team Name: sdmay24-06

Team Members: Carson Tow, Andy Nguyen, Aaron Gienger, Ben Dubin, Blake Carlson

Report Period: Oct 23 – Nov 5

Summary of Progress in this Period

During this period made lots of good progress and accomplished many of the plans that we had in the last report. We sent out the parts list to ETG so we can start assembly the base RC car for our design. During this period, we also made good progress working to determine location options for testing and the final demo/race. We also continued to make progress on our design document, beginning to consider the testing portion of the design. We also created Microsoft SharePoint to streamline filesharing and access to documents. Additionally, during this period, our team has signed up for a final presentation date and time.

Pending Issues

- Waiting for parts to come
 - Testing plans need to be written and added to the design doc
 - Continuing to meet with TA, Team Representatives, and as a team to work on and discuss the project
-

Plans for Upcoming Reporting Period

- Begin assembly of the RC car base once parts are received
 - Continue working to complete the design document
 - Prepare for the final presentation
-