

Team Name: sdmay24-06

Team Members: Carson Tow, Andy Nguyen, Aaron Gienger, Ben Dubin, Blake Carlson

Report Period: Oct 9 - Oct 23

Summary of Progress in this Period

During this period, our team created the initial design, or “design 0,” for our project to include in our design document. We also were able to discuss the project with the other teams and agree upon a plan for similarities and differences between the designs. Additionally, we were able to create a definite parts list of specific parts to order for use on our vehicle. Prepping it to be sent for approval to our Professor/Client and ETG. We also were able to start to update our website, including adding pictures for our profiles. p

Pending Issues

- Ensuring parts are ordered in a timely fashion
 - Critiquing and reviewing initial design
 - Continuing to meet with TA, Team Representatives, and as a team to work on and discuss the project
-

Plans for Upcoming Reporting Period

- Send the parts list to ETG and Client/professor for review
 - Continue working to complete the design document
 - Discuss track test/race location with professor and other teams
-